



Project Bulletin #3

SACA INFRASTRUCTURE STRATEGY 2019-2029

Since our last update....

STATE OF PLAY REPORT DEVELOPMENT

Following extensive consultation with cricket clubs, associations, SACA/CA staff, Councils and State Government stakeholders across South Australia, a State of Play and Infrastructure Framework report was developed.

This report provides a detailed analysis of both cricket participation and facility provision across South Australia, and highlights a number of challenges and opportunities for infrastructure development and improvement over the next 10 years.

Four (4) high-level Strategic Objectives have been identified and will be included in South Australian Cricket Infrastructure Strategy. These include:

- Provide multi-purpose, safe and welcoming facilities for the community
- Optimise the carrying capacity and activation of existing cricket grounds and facilities
- Deliver quality and compliant facilities to support participation
- Develop and strengthen partnerships to attract investment into cricket facility planning and development

The State of Play and Infrastructure Framework report was circulated amongst the Project Reference Group including local government stakeholders, associations and SACA staff. Content and feedback received on the report will be used to inform and guide the development of the South Australia Cricket Infrastructure Strategy (SACIS) 2019-2029.

DRAFTING THE STRATEGY

With the feedback process now complete, work has commenced on developing the Draft SACIS document, setting out clear state-wide infrastructure priorities, alongside key goals and projects for each cricket region, Premier Cricket and Indoor Cricket. Before it is released, the Draft SACIS will be distributed to enable final comments and input from key stakeholder groups across South Australia.

PROJECT STATUS

STAGE ONE | Project Initiation

Confirm project deliverables and review relevant documentation **June 2018** ✓

STAGE TWO | Analysis, Needs Assessment and Scoping

Identification of trends, issues and constraints. Facility, participation and demographic analysis and stakeholder engagement **July - November 2018** ✓

STAGE THREE | Infrastructure Framework

Identify the overall state-wide and regional strategic priorities for delivery **December 2018** ✓

STAGE FOUR | Draft Strategy

Strategic recommendations and 10 year infrastructure action plan **April - May 2019**

STAGE FIVE | Final Strategy

Development of Final SACA Infrastructure Strategy and implementation plan **June - July 2019**



WE ARE HERE!

FURTHER INFORMATION

To view the State of Play and Infrastructure Framework report please visit the **SACA project website** at <http://www.saca.com.au/get-involved/grants-and-scholarships/sa-cricket-infrastructure-strategy> or contact:

Alicia Clutterham – State Infrastructure Manger (SA) on (08) 8300 3201 or Alicia.Clutterham@cricket.com.au or **Kelly Harding** - *insideEDGE* Sport and Leisure Planning on 0402 038 187 or kelly@ieslp.com.au

